

**RESOLUTION TO AUTHORIZE CHANGE ORDER NO. 1
TO CONTRACT NO. PRB-20-1 WITH AROLD CONSTRUCTION COMPANY INC.**

WHEREAS, the Pequannock River Basin Regional Sewerage Authority (“the Authority”) is in receipt of a Request filed by Jamie Avagnano, Administrator, recommending approval of Change Order No. 1 for the following:

Change Order No. 1 to Contract PRB 20-1 with Arold Construction Company, Inc. for a thirty (30) day time extension recommended and approved by Remington & Vernick, the Authority’s Project Engineer, as set forth in the letter request from Arold Construction and updated project schedule.

NOW, THEREFORE, BE IT RESOLVED, by the Pequannock River Basin Regional Sewerage Authority in the Counties of Morris and Passaic and the State of New Jersey on this 21st day of October, 2020 as follows:

1. The Authority hereby approves Change Order No. 1 to the Agreement with Arold Construction Company, Inc. as described in the Request for Change Order No. 1 of even date in the total amount of \$0.00 for a thirty (30) day time extension.
2. The Chairman is authorized and directed to sign the said Contract Change Order approving the time extension at \$0 cost in the form prepared by the Project Engineer dated October 20, 2020.
3. This Resolution shall take effect as provided by law.

CERTIFICATION

I hereby certify that the foregoing Resolution was adopted by the Pequannock River Basin Regional Sewerage Authority at a duly convened public meeting held on October 21, 2020.

By: 
James P. Lampmann, Asst. Secretary