

**RESOLUTION TO AUTHORIZE CHANGE ORDER NO. 8  
FOR AGREEMENT WITH SUBURBAN CONSULTING ENGINEERS, INC.**

WHEREAS, the Authority is in receipt of an October 21, 2015 Request for Change Order filed by Daniel D. Kelly, P.E., the Authority Consulting Engineer, recommending approval of Change Order No. 8 for the following:

Change Order No. 8 to the agreement with Suburban Consulting Engineers, Inc. in the amount of \$13,700.00 for additional contract administration over the remaining contract construction completion period including the previously authorized 100 day time extension, plus additional resident engineering observation services pertaining primarily to the additional 12 day time extension granted for the environmental work associated with the Brook Street and High Street in Butler, New Jersey; and

NOW, THEREFORE, BE IT RESOLVED, by the Pequannock River Basin Regional Sewerage Authority in the Counties of Morris and Passaic and the State of New Jersey on this 21st day of October, 2015 as follows:

1. The Authority hereby approves Change Order No. 8 to the Agreement as described in the Request for Change Order filed by Daniel D. Kelly, P.E., in the total amount of \$13,700.00.
2. The Chairman is authorized and directed to sign said Change Order to the Agreement in the foregoing amount.
3. This Resolution shall take effect as provided by law.

CERTIFICATION

I hereby certify that the foregoing Resolution was adopted by the Pequannock River Basin Regional Sewerage Authority at a duly convened public meeting held on October 21, 2015.

By:

  
Edwin Howard, Secretary

## REQUEST FOR CHANGE ORDER

TO: Pequannock River Basin Regional Sewerage Authority

FROM: Daniel D. Kelly, P.E.


RE: Agreement with Suburban Consulting Engineers, Inc. dated 12/4/14

DATE: October 21, 2015

In accordance with the provisions of N.J.A.C. 5:30-11, I am requesting the approval by the Authority of the attached Change Order No. 8 in connection with the above contract. These services represent a change in the scope of services beyond those provided for in the current contract.

Request is made to authorize amendment of the aforesaid agreement with Suburban Consulting Engineers, Inc.

By:

  
Daniel D. Kelly, P.E.

Date: October 21, 2015